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H1 FPCHVC04.2.1 Valencia Park ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      3,164,472  $      1,264,442  $      1,957,859  $      2,161,138 3/20/14 95% 9/22/14 10/15/14 H1

H2 FPCHVC05.2.2 Zamorano ES: HVAC IDIQ Prop Z 100% AO Reed  $      2,830,904  $      2,036,000  $      2,830,904  $      2,992,799 3/31/14 95% 9/30/14 10/1/14 H2

H3 FPCHVC03.2.1 Marshall ES: HVAC IDIQ Prop Z 100% Angeles  $      3,079,067  $      1,641,107  $      1,641,107  $      2,611,635 5/19/14 70% 11/19/14 4/27/15 H3

H4 FPCHVC05.2.4 Audubon ES: HVAC IDIQ Prop Z 100% AO Reed  $      1,902,880  $      1,444,000  $      2,096,735  $      1,964,697 5/1/14 93% 11/1/14 10/1/14 H4

H5 FPCHVC01.2.15 Hage ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,529,951  $      2,057,600  $      1,529,951  $      1,552,093 6/4/14 88% 12/16/14 10/30/14 H5

H6 FPCHVC01.2.2 Dingeman ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,539,652  $      1,226,166  $      1,539,652  $      1,501,605 6/4/14 88% 12/9/14 10/17/14 H6

H7 FPCHVC02.2.2 Hearst ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,932,000  $      1,357,488  $      1,306,216  $      1,926,152 5/29/14 85% 11/29/14 10/15/14 H7

H8 FPCHVC02.2.1 Lewis MS: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      2,705,377  $      2,099,215  $      2,481,382  $      2,931,868 6/18/14 80% 12/18/14 11/15/14 H8

H9 FPCHVC03.2.5 Rosa Parks ES: HVAC IDIQ Prop S 100% Angeles  $      2,921,724  $      1,828,377  $      2,432,196  $      2,867,841 6/24/14 69% 12/24/14 12/3/14 H9

H10 FPCHVC04.2.4 Oak Park ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,777,459  $      1,091,137  $      1,777,459  $      1,784,864 6/3/14 69% 12/3/14 12/3/14 H10

H11 FPCHVC04.2.9 Carver ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,449,482  $         842,233  $      1,449,482  $      1,593,305 6/9/14 45% 12/9/14 12/9/14 H11

H12 FPCHVC05.2.8 Freese ES: HVAC IDIQ Prop Z 100% AO Reed  $      1,510,781  $      1,080,655  $      1,510,781  $      1,731,399 6/9/14 93% 12/9/14 10/1/14 H12

H13 FPCHVC04.2.5 Johnson ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,542,084  $         725,797  $      1,542,084  $      1,138,816 6/18/14 0% 1/17/15 1/17/15 H13

H14 FPCHVC04.2.6 Paradise Hills ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,716,582  $         874,859  $      1,716,582  $      1,454,482 7/28/14 17% 1/27/15 1/27/15 H14

H15 FPCHVC05.2.6 Fulton ES: HVAC IDIQ Prop Z 100% AO Reed  $      1,630,223  $      1,076,200  $      1,630,223  $      1,724,943 7/12/14 73% 1/12/15 1/12/15 H15

H16 FPCHVC02.2.5 Hardy ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,238,192  $         873,577  $      1,238,192  $         981,319 7/14/14 70% 1/15/15 10/24/14 H16

H17 FPCHVC05.2.3 Boone ES: HVAC IDIQ Prop Z 100% AO Reed  $      1,090,432  $      1,249,650  $      1,090,432  $      1,269,582 8/11/14 15% 2/10/15 2/10/15 H17

H18 FPCHVC02.2.10 Foster ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      2,256,712  $      1,731,955  $      1,857,253  $      2,251,712 8/29/14 0% 2/28/15 1/31/15 H18

H19 FPCHVC02.2.7 Marvin ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,921,821  $      1,520,427  $      1,621,040  $      1,916,821 8/29/14 10% 2/28/15 1/31/15 H19

Total for Construction NTP Listed Above $    37,739,795 $    26,020,885 $    33,249,530 $    36,357,071 
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1 FPC307.1 FPC307.3 CPMA Kroc: Modernization & 
Performing Arts Ctr.

Prop S 75%       
Non-Bond 25% Triton  $    24,422,967  $      16,760,201  $      19,333,358  $      19,708,399 6/29/12 95%  $     1,303,614 6.6% 2/19/14 11/13/14 1

2
K2PROPS2.1  K2PROPS2.2  
K2PROPS2.3

K-2 Exiting Improvements:  
Balboa/Miramar Ranch/Vista Grande Prop Z 100% S.D. Crane  $         653,152  $           351,941  $           363,268  $           556,000 4/8/13 91%  $          12,174 2.2% 12/17/13 10/26/14 2

3 5631.1 Salk: New Elementary School Prop Z 57%        
Non-Bond 43% Soltek Pacific  $    23,251,600  $      19,347,467  $      25,471,849  $      23,251,600 8/5/13 88%  $        271,931 1.2% 2/27/15 12/30/14 3

4 0341.2 Millennial: New 3 Story Classroom 
Building

Non-Bond 87%,   
Prop Z 13% Soltek Pacific  $    11,790,000  $      11,000,000  $      12,657,015  $      11,790,000 8/12/13 77%  $        147,168 1.2% 11/15/14 12/12/14 4

5
93360001.1  93360001.2  
93360001.3

Henry HS Theater / Production / 
Modernization Prop Z 100% TB Penick  $    37,292,995  $      25,745,679  $      32,500,000  $      36,862,000 12/16/13 27%  $                   - 0.0% 2/22/16 2/22/16 5

6 S0135.1 Hamilton ES Modernization / New 
Classrm. Bldg. Prop Z 100% Soltek Pacific  $    10,139,323  $        6,849,014  $        8,228,320  $        9,958,000 12/16/13 72%  $        183,829 1.8% 12/16/14 2/17/15 6

7 93400002.1 Kearny HS Athletic Facilities 
Improvements

Prop Z 94%,       
Non-Bond 6% TB Penick  $    11,030,383  $      11,250,000  $      13,000,000  $      10,798,200 12/27/13 61%  $        119,477 1.1% 2/27/15 3/12/15 7

8 93540003.2 Mission Bay HS Athletic Facilities 
Improvements

Prop Z 96%,       
Non-Bond 4% TB Penick  $    12,510,441  $      10,902,406  $      10,065,346  $      10,207,900 12/27/13 49%  $          96,841 0.9% 12/27/14 3/27/15 8

9 93320001.1 Clairemont HS: Acad. Of Business 
Technology Prop Z 100% Construct 1 One  $      6,011,342  $        3,800,000  $        6,101,429  $        5,786,193 3/17/14 27%  $           9,537 0.2% 3/17/15 3/24/15 9

10 FS005.1 Bell MS: Modernization Prop Z 100% TB Penick  $    19,865,037  $      15,000,000  $      15,525,933  $      19,734,800 5/19/14 37%  $          17,565 0.1% 11/27/15 11/27/15 10

11 93400002.2 Kearny HS Track & Football Field (IDIQ) Prop Z 100% Byrom Davey  $      1,774,916  $                      -  $        1,761,608  $        1,810,028 12/16/13 85%  $                   - 0.0% 12/5/14 10/31/14 11

12 S0321.1 Pershing MS: Modernization Prop Z 100% Barnhart-Reese  $    14,512,453  $      13,396,000  $      14,494,053  $      14,768,114 5/19/14 41%  $           2,399 0.0% 11/9/15 11/23/15 12

13 93560001.1 San Diego HS: SciTech Classrooms Prop Z 55%       
Prop S 45% Soltek Pacific  $      1,656,571  $        1,208,088  $        1,725,143  $        1,800,000 5/7/14 37%  $           5,150 0.3% 12/31/14 1/7/15 13

14 93550006.1 University City HS: Athletic 
Facilities/Parking Upgrades

Prop Z 51%       
Prop S 49% USS Cal  $    17,141,757  $      12,189,997  $      16,469,355  $      16,962,000 6/2/14 15%  $           2,798 0.0% 2/29/16 2/29/16 14

15 90950002.2 Euclid ES: Special Ed. Remodel Prop S 100% St. Thomas  $         275,414  $           231,000  $           282,378  $           259,000 6/16/14 50%  $                   - 0.0% 11/7/14 11/7/14 15

16 90800051.1 Dana MS: Turf Baseball Field (IDIQ) Prop Z 100% Byrom Davey  $      1,392,113  $                      -  $        1,392,113  $        1,517,604 6/1/14 99%  $                   - 0.0% 9/30/15 9/30/14 16

17 93540003.1 Mission Bay HS: Track & Athletic Fields 
(IDIQ) Prop Z 100% Byrom Davey  $      2,616,834  $        2,553,834  $        2,553,834  $        2,207,340 2/15/14 10%  $                   - 0.0% 2/15/15 1/22/15 17

18 12340.1 Clark MS: Exterior Paint Prop Z 100% Mear Constr.  $         245,884  $                      -  $           232,604  $           219,000 6/16/14 99%  $          16,000 7.3% 7/31/14 9/30/14 18

19 91790052.1 Loma Portal ES: Turf Field (IDIQ) Prop Z 100% Byrom Davey  $                    -  $                      -  $           380,000  $           328,155 8/4/14 99%  $                   - 0.0% 10/2/14 10/2/14 19

20 92000051.1 Salk ES: Solar Carports Prop Z 100% Soltek Pacific  $      1,090,653  $           900,000  $        1,090,653  $        1,060,000 8/4/14 19%  $                   - 0.0% 11/14/14 12/23/14 20

Total for Construction Contracts Listed Above $  197,673,835 $    151,485,627 $    183,628,259 $    189,584,333 $     2,188,483 1.2%
Other Construction Not Listed Above (Completed, < $200K, HVAC IDIQ, etc.) $  296,608,942 $    228,230,253 $    268,594,181 $    259,594,949 $     8,623,415 3.3%

Grand Total $  494,282,777 $    379,715,880 $    452,222,440 $    449,179,282 $   10,811,898 2.4%
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