o
NEC "4','6 < $200K
< ‘ % $200K - $1M
o 2 $1M-$5 M
" "t & $5M - $10M
% | >siom |
%o <& =
O p\S

Project Management Report
Contract Awards

AWARDED

Prop. S and Z ICOC Subcommittee

Construction

March 6, 2014, Exhibit 3.1

BID Architect Design DSA App. Bid NTP / BOE
Ca_eital Bond - 2014 Projects Type Estimate NTP Phase DSA Start__Letter Opening Award _
91560002.1  Jerabek ES: Portable Removal (4) MOD-IDIQ <$200K 01/13/14 A
- 93320001.1 Clairemont HS: Academy of Business & Technology (AOBT) CTE-DBB $5,786,193 09/24/10 A DSA Approved 10/03/11A  04/26/12A  01/30/14 A 03/11/14
3 FS005.1 Bell MS: WSM Project MOD-DBB >$10M  04/30/07 A DSA Approved 09/13/11A  09/05/12A  03/20/14 04/29/14
4180321.1 Pershing MS: WSM Project MOD-DBB >$10M 01/25/11 A DSA Approved 07/16/13 A 12/16/13 A 03/20/14 04/29/14
93560001.1 San Diego HS: SciTech Biomedical Sciences CTE-DBB $1M-$5M 10/08/10 A DSA Approved 06/21/13 A 12/31/13 A 03/21/14 04/29/14
6 93550006.1 University City HS: Athletic Facilities & Parking Lot >$10M 09/22/10 A DSA Review 11/19/13 A 03/31/14 04/17/14 05/27/14
93550006.2  University City HS: Turf Fields MOD-IDIQ $200K - $1M  07/12/13 A DSA Review 12/05/13 A 02/14/14 04/17/14 05/27/14
$0093.2 Encanto ES: Site Modernization MOD-DBB $5M - $10M  09/28/09 A DSA Approved 09/12/13 A 04/30/14 A 04/30/14 06/10/14
90950002.2  Euclid ES: Special Ed Remodel MOD-DBB $200K - $1M  11/01/12 A DSA Review 10/02/13 A 02/18/14 05/02/14 06/10/14
92000051.1  Salk ES: Solar Panel Carport MOD-DBB $200K - $1M  05/07/13 A DSA Approved 01/09/14 A 02/13/14A  05/01/14 06/10/14
11 93340003.1 Crawford HS: Stadium and Sports Facility Inprovements MOD-DBB 11/12/10 A DSA Review 11/06/13 A 06/02/14 07/16/14 09/09/14
k%1 93340003.2 Crawford HS: Track and Field Project MOD-IDIQ $1M-$5M 05/07/13 A DSA Review 11/06/13 A 06/02/14 07/16/14 09/09/14
3420004.1 La Jolla HS: Stadium Project MOD-DBB $5M-$10M 05/17/11 A  Construction Documents ~ 01/31/14 A 07/07/14 08/29/14 10/14/14
h¥4 93420004.2 La Jolla HS: Track and Field Project MOD-IDIQ $1M-$5M  08/23/11 A Construction Documents ~ 01/31/14 A 07/07/14 08/29/14 10/14/14
Capital Bonds - 2014 Total: $87,315,733
BID Architect Design DSA App. Bid NTP / BOE

Capital Bond - 2015 Projects Type Estimate NTP Phase DSA Start _Letter  Opening Award
15FS00 Clark MS: WSM Project MOD-DBB >$10M 01/08/07 A  ConstructonDocuments  05/07/14  11/03/14  12/19/14 02/10/15

I sos101

93160002.1
913500511
93490004.1

4y 90800051.1
90090050.1

22 93260050.1

O'Farrell Community School: WSM Project and Joint-Use Field
Montgomery MS: Restroom ADA Upgrades and JUA with City Of SD
Hamilton ES: Turf Field

Mira Mesa:HS: Culinary Arts

Dana MS: F&I New ST Baseball Fields

Audubon ES: WSM and Joint-Use Field

Taft MS: WSM and Joint-Use Field

03/17/14
03/05/13 A
10/28/14
08/01/14
09/15/14
07/21/14
07/23/14

09/15/14
03/27/13 A
02/10/15
02/09/15
02/17/15
03/25/15
03/26/15

pX] S0438.1

I 23040050.2
S0127.1

90130050.1
90910050.1
B 03560003.4

TURFL1
93410050.1

913000511

B3 200000511

New Dawn/Riley: WSM Project

Correia MS: Lighting & Field Phase |

Grant K-8: WSM Phase |

Balboa ES: WSM

Emerson/Bandini ES: WSM

San Diego HS: Stadium and Sports Facility Inprovements
Various Sites: Year-1 Syn. Turf Program

Millennial Tech: WSM

Joyner ES: Ocean Discovery

Audubon ES: Turf Field

MOD-DBB $5M - $10M  11/09/10 A Construction Documents
MOD-DBB $200K - $1M  10/19/12 A DSA Approved
MOD-IDIQ $200K - $1IM  02/10/14 Project Assessment
CTE-DBB $1M-$5M 07/01/13 A Construction Documents
MOD-IDIQ <$200K 01/13/14 A Schematic Design
MOD-DBB $1M-$5M 04/27/11 A Construction Documents
MOD-DBB 04/27/11 A Construction Documents
MOD-DBB $1M - $5M  04/15/09 A DSA Approved
MOD-DBB $1M-$5M 05/07/13 A Pre-Schematic Design
MOD-DBB $5M - $10M  08/13/13 A Schematic Design
MOD-DBB $1M-$5M  08/16/13 A Pre-Schematic Design
MOD-DBB $5M - $10M  10/10/10 A Pre-Schematic Design
MOD-DBB $1M-$5M  09/28/10 A Pre-Schematic Design
MOD-IDIQ $5M - $10M  01/30/14 Project Assessment
MOD-DBB $5M - $10M  09/24/10 A Pre-Schematic Design
MOD-DBB $1M - $5M 09/18/13 A Schematic Design
MOD-IDIQ $1M-$5M  04/01/13 A Pre-Schematic Design

06/06/12 A
11/03/14
10/31/14
10/27/14
11/05/14
11/10/14
12/30/14
12/02/14
12/12/14
12/03/14

01/16/13 A
05/08/15
04/29/15
04/24/15
06/02/15
05/29/15
05/29/15
06/24/15
07/30/15
06/25/15

12/24/14 02/10/15
01/15/15 02/24/15
04/02/15 05/12/15
05/07/15 05/12/15

05/26/15
05/15/15 07/14/15
05/15/15 07/14/15
06/18/15 07/28/15
06/30/15 08/11/15
06/24/15 08/11/15
07/24/15 08/25/15
07/22/15 09/08/15
07/07/15 09/08/15

09/08/15
08/13/15 09/22/15
08/31/15 10/06/15
08/14/15 10/13/15

33 SOLCARPT.1 Solar Carport Project ADD-DBB >$10M  01/09/14 Project Assessment 12/16/14 07/08/15 08/27/15 10/13/15

34 S0181.1 Longfellow ES: WSM MOD-DBB >$10M 10/07/11 A Pre-Schematic Design
35 93160050.1 Montgomery MS: WSM MOD-DBB >$10M 08/12/13 A Pre-Schematic Design
- 93170050.1 Muirlands MS: WSM MOD-DBB $5M - $10M  09/21/11 A Design Development

- S0315.1 Memorial & King Chavez Academies @ Memorial: WSM project MOD-DBB $5M - $10M  09/24/10 A Construction Documents
90230052.1 Barnard @ Bayview Terrace ES: WSM Phase | MOD-DBB $1IM-$5M  01/23/14 Project Assessment
90590051.1 Central ES: Reality Changers Phase | MOD-DBB $200K - $1M  02/10/14 Project Assessment
Gompers MS Charter @ Gompers West: WSM Project and Joint-Use Field MOD-DBB $5M - $10M  09/24/10 A Pre-Schematic Design

- 93420051.1 La Jolla HS: BioTech Bldg MOD-DBB $1M-$5M 01/02/14 A Pre-Schematic Design
- 91850051.1 Perkins ES: Land Acq Project MOD-DBB $5M - $10M  02/10/14 Project Assessment
- 93240003.1 Roosevelt MS: Interim Housing Project MOD-DBB <$200K  02/10/14 Project Assessment
- 93660002.1 Henry HS: Academy of Engineering & Design (AOED) CTE-DBB $200K - $1IM  01/13/14 A Pre-Schematic Design

02/06/15
12/29/14
11/21/14
01/14/15
01/20/15
01/20/15
02/19/15
01/09/15
01/20/15
01/20/15
03/31/15

07/29/15
06/19/15
07/29/15
07/28/15
08/07/15
08/07/15
08/05/15
07/30/15
08/07/15
08/07/15
09/24/15

09/02/15 10/27/15
09/18/15 10/27/15
09/18/15 10/27/15
09/18/15 10/27/15
09/29/15 11/10/15
09/29/15 11/10/15
09/30/15 11/10/15
09/21/15 11/10/15
09/29/15 11/10/15
09/29/15 11/10/15
11/16/15 12/08/15

45 93380051.1 Hoover HS: 3 Story CR-Admin MOD-DBB >$10M  03/03/14 Project Assessment 02/10/15 08/28/15 10/27/15 12/08/15

46193120050.1 Mann MS: WSM MOD-DBB

Capital Bonds - 2015 Total:

Printed: 2/27/2014 2:27 PM

>$10M 12/15/11 A
$190,143,634

Pre-Schematic Design

01/30/15

08/19/15

10/09/15 12/08/15
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Project Management Report

Contract Awards

AWARDED

Prop. S and Z ICOC Subcommittee
Construction
March 6, 2014, Exhibit 3.1

BID Architect Design DSA App. Bid NTP / BOE
Capital Bond - 2016 Projects Type Estimate NTP Phase DSA Start  Letter  Opening  Award
- 91360050.1  Hancock ES: WSM MOD-DBB $1M-$5M 07/21/11A  Pre-Schematic Design 03/04/15 11/10/15 12/29/15 01/12/16
- 92060050.1  Miller ES: WSM MOD-DBB $1IM-$5M  07/21/11 A Pre-Schematic Design 03/04/15 11/10/15 12/29/15 01/12/16
93570001.1  Serra HS: New Classroom Building Project MOD-DBB $5M - $10M 09/28/10 A Pre-Schematic Design 01/19/15 09/10/15 10/30/15 01/12/16
AQUACNTR.1 Various Sites Research JUA w/YMCA for swimming pools & related facilities MOD-DBB $IM-$5M  03/31/14 Project Assessment 04/21/15 09/16/15 11/05/15 01/12/16
B34 03494 2 Mira Mesa HS: Stadium Improvements MOD-DBB $1M-$5M 10/18/10 A  Pre-Schematic Design 03/18/15 11/03/15 12/21/15 02/09/16
52 93200050.1  Pacific Beach MS: WSM MOD-DBB >$10M  03/07/14 Project Assessment 04/06/15 10/22/15 12/16/15 02/09/16
EK] s9320.1 Pacific Beach MS: WSM Project MOD-DBB $1M-$5M  03/07/14 Project Assessment 04/06/15 10/22/15 12/16/15 02/09/16
BZJ s0076.1 Magnolia @ Cleveland: WSM MOD-DBB $1M-$5M  05/01/14 Project Assessment 04/09/15 01/07/16 02/16/16 04/12/16
91710050.1  Lee ES: WSM MOD-DBB $1M-$5M 05/11/11A  Pre-Schematic Design 04/27/15 11/13/15 03/11/16 04/26/16
56 [93590003.1 Scripps Ranch HS: New Building MOD-DBB 03/22/11 A Pre-Schematic Design 12/15/14 09/14/15 03/17/16 04/26/16
B4 93590050.1  Scripps Ranch HS: WSM MOD-DBB $5M - $10M 01/20/14 A Pre-Schematic Design 03/05/15 09/22/15 03/15/16 04/26/16
- TURF2.1 Various Sites: Year-2 Syn. Turf Program MOD-IDIQ $5M - $10M  05/14/14 Project Assessment 09/09/15 02/10/16 05/10/16
90800051.2  Dana MS: F&I New ST Fields Phase Il MOD-IDIQ <$200K  10/22/14 Project Assessment 09/23/15 02/25/16 05/24/16
[ 93280050.1  Wangenheim MS: WSM MOD-DBB $5M - $10M  03/27/14 Project Assessment 03/06/15 09/23/15 04/07/16 05/24/16
- 92350050.1  Penn ES: WSM MOD-DBB $1M-$5M 05/11/11A  Pre-Schematic Design 06/17/15 01/08/16 04/21/16 06/14/16
[ so111.1 Iftin Charter School @ Jackson: WSM-A Project MOD-DBB $5M-$10M 04/27/11A  Pre-Schematic Design 08/07/15 02/18/16 07/26/16 09/13/16
63/S9332.1 Clairemont HS: Site Modernization Project MOD-DBB 10/08/10 A Construction Documents 05/01/14 12/02/14 08/25/16 10/11/16
24 93520002.2  Morse HS: New Classroom Building Project Schedule MOD-DBB $5M-$10M O1/11/10A  Pre-Schematic Design 12/16/15 07/11/16 08/10/16 10/11/16
B 020100501 Wegeforth ES: s MOD-DBB $1M-$5M  08/08/13 Project Assessment 07/24/14  02/18/15  08/29/16 10/11/16
66 93340050.1  Crawford HS: WSM NS-DBB >$10M 12/05/11A  Pre-Schematic Design 12/10/15 07/15/16 09/06/16 10/25/16

67 93520050.1 Morse HS: WSM MOD-DBB >$10M 04/02/12 A Pre-Schematic Design 01/18/16 08/05/16 11/01/16 12/13/16

932900011

Wilson MS: Major Site Rebuild Project NS-DBB $5M - $10M  11/15/13 A Pre-Schematic Design 10/13/15 09/06/16 11/10/16 12/27/16
Capital Bonds - 2016 Total: $170,321,832
BID Architect Design DSA App. Bid NTP / BOE

Capital Bond - 2017 Projects Type Estimate NTP Phase DSA Start__Letter __Opening _Award__
S$9355.2 University City HS: Site Modernization Project MOD-DBB $5M - $10M  05/09/11 A Construction Documents 04/10/14 10/08/14 11/16/16 01/10/17
- 93570050.1 Serra HS: WSM Project MOD-DBB $5M - $10M  09/28/10 A Pre-Schematic Design 04/01/16 11/18/16 01/18/17 02/28/17
93040050.1  Correia MS: Athletic Facilities Phase Il MOD-DBB $5M - $10M  08/13/15 Project Assessment 06/15/16 01/09/17 03/02/17 04/11/17
72 93500050.1 Mission Bay HS: WSM MOD-DBB >$10M 12/14/10 A Pre-Schematic Design 03/29/16 12/27/16 02/15/17 04/11/17
73/93460050.1 Madison HS: WSM MOD-DBB >$10M  09/24/10 A Pre-Schematic Design 06/21/16 01/13/17 03/08/17 04/25/17
- 91110050.1 Foster ES: WSM MOD-DBB $1IM-$5M  07/21/11 A Pre-Schematic Design 05/12/16 02/15/17 04/06/17 05/23/17
93360002.1 Henry HS: Stadium and Sports Facility Inprovements MOD-DBB $5M - $10M  04/21/10 A DSA Approved 06/07/12 A 05/27/14 A 04/18/17 05/23/17
76 93360051.1 Henry HS: New Classroom Bldg MOD-DBB >$10M 10/25/13 A Pre-Schematic Design 03/31/15 09/24/15 04/28/17 06/13/17
77/93490050.1 Mira Mesa HS: WSM MOD-DBB >$10M  05/18/15 Project Assessment 04/25/16 11/14/16 05/09/17 06/27/17
Il S0037.1 Einstein Academy @ Brooklyn: WSM Project MOD-DBB $1M-$5M  08/01/14 Project Assessment 07/17/15 04/19/16 06/02/17 07/11/17

79 93560050.1 San Diego HS: WSM MOD-DBB >$10M 05/06/09 A Pre-Schematic Design 05/16/16 12/07/16 05/30/17 07/11/17

Y S9327.1

S9311.1
B so71

&) S9175.1
24 93380052.1

85 93380050.1

B so153.1
&l so2901.1
$9103.1
B rs0041

By S9061.1

B so10.1

R S0340.2

S9227.1
93040051.1
B sos2s.1
S9277.1
Bl so471
S9362.1
S9284.1

plole) 593421

plx} S0005.1
102 S9354.1

De Portola MS: WSM

Lewis MS: WSM

Logan ES: WSM Project

Field ES: WSM Project

Hoover HS: New Athletic Joint Use
Hoover HS: WSM
Lindbergh/Schweitzer ES: WSM Project
Wegeforth ES: WSM Project
Chesterton ES: WSM Project

Farb MS: WSM Project

Sunset View ES: WSM Project
Fulton ES: WSM Project

Kearny HS: Site Modernization Project
Pacific Beach ES: WSM Project
Correia MS WSM

Standley MS: WSM Project

Toler ES: WSM Project

Holmes ES: WSM Project

Twain HS: WSM Project

Vista Grande ES: WSM Project

La Jolla HS: WSM Project

Muir @ Anderson: WSM Project

Point Loma

WSM Project

Printed: 2/27/2014 2:27 PM

MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB
MOD-DBB

Capital Bonds - 2017 Total:

$5M-$10M  08/10/15
$5M - $10M  08/10/15
$1IM-$5M  08/03/15
$1IM-$5M  08/03/15
$IM-$5M  12/02/15
>$10M  04/23/09 A
$1IM-$5M  08/03/15
$1M-$5M  08/03/15
$1IM-$5M  08/03/15
$1M - $5M  09/08/08 A
$1IM-$5M  08/03/15
$1M-$5M  01/02/14
$1IM-$5M  10/28/11 A
$1M-$5M  08/03/15
$5M - $10M  08/10/15
$1M-$5M  08/03/15
$1IM-$5M  08/03/15
$1M-$5M  08/03/15
$1IM-$5M  08/03/15
$1M-$5M  08/03/15
$5M - $10M  08/22/11 A
$1M-$5M  08/03/15

> $10M
$222,921,920

/12/15

Project Assessment
Project Assessment
Project Assessment
Project Assessment
Project Assessment
Pre-Schematic Design
Project Assessment
Project Assessment
Project Assessment
Schematic Design
Project Assessment
Project Assessment
Pre-Schematic Design
Project Assessment
Project Assessment
Project Assessment
Project Assessment
Project Assessment
Project Assessment
Project Assessment
Pre-Schematic Design
Project Assessment

Project Assessment

07/19/16
07/19/16
07/11/16
06/10/16
11/07/16
09/27/16
10/29/14
10/29/14
07/01/16
04/18/16
07/01/16
07/01/16
03/16/16
06/13/16
07/19/16
10/29/14
10/29/14
07/05/16
12/16/14
10/29/14
08/18/16
10/29/14
01/27/16

02/10/17
02/10/17
04/13/17
03/15/17
06/05/17
04/21/17
07/31/15
07/31/15
04/05/17
10/13/16
04/05/17
04/05/17
10/13/16
03/15/17
12/16/16
07/31/15
07/31/15
04/06/17
09/15/15
07/31/15
04/12/17
07/31/15
10/24/16

06/20/17
06/20/17
06/20/17
07/25/17
08/01/17
08/01/17
07/25/17
07/25/17
08/15/17
08/15/17
08/15/17
08/22/17
08/22/17
08/22/17
09/12/17
09/12/17
09/12/17
09/25/17
10/03/17
09/20/17
10/31/17
10/23/17
10/23/17

08/08/17
08/08/17
08/08/17
09/12/17
09/12/17
09/12/17
09/12/17
09/12/17
09/26/17
09/26/17
09/26/17
10710117
10/10/17
10/10/17
10/24/17
10/24/17
10/24/17
11/14/17
1114117
11/14/17
12/12/17
12/12/17
12/12/17
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Project Management Report

Contract Awards

AWARD

Prop. S and Z ICOC Subcommittee
Construction
March 6, 2014, Exhibit 3.1

BID Architect Design DSA App. Bid NTP / BOE
Capital Bond - 2018 Projects Type Estimate NTP Phase DSA Start  Letter  Opening  Award
plex} S0107.1 Florence ES: WSM Project MOD-DBB $1M-$5M  08/03/15 Project Assessment 08/23/16 04/17/17 11/20/17 01/09/18
plY S0295.1 Whitman ES: WSM Project MOD-DBB $1M-$5M  10/07/11 A Pre-Schematic Design 06/04/15 03/04/16 11/14/17 01/09/18
$9223.1 Oak Park ES: WSM MOD-DBB $5M - $10M  07/21/11 A Pre-Schematic Design 01/06/17 10/05/17 12/29/17 02/13/18
pleS) S0157.1 Johnson ES: WSM Project MOD-DBB $1M-$5M  08/03/15 Project Assessment 06/13/16 01/05/17 02/15/18 03/27/18
S$9210.1 Miramar Ranch ES: WSM-A Project MOD-DBB $1IM-$5M  04/27/11 A Pre-Schematic Design 06/06/17 12/14/17 02/27/18 04/10/18
pleE) 0324A.2 Roosevelt MS: Site Modernization MOD-DBB $5M - $10M  08/04/15 Project Assessment 06/22/16 01/17/17 02/21/18 04/10/18
plele) S0007.1 Angier ES: WSM Project MOD-DBB $1M-$5M  08/03/15 Project Assessment 07/12/16 02/03/17 03/14/18 04/24/18
pNs) S0297.1 Whittier/Del Sol Academy: WSM Project MOD-DBB $1M-$5M  08/03/15 Project Assessment 07/11/16 02/02/17 03/13/18 04/24/18
AN SO365.1 Keiller Leadership Academy: WSM Project MOD-DBB $5M - $10M  08/03/15 Project Assessment 06/03/16 03/07/17 04/06/18 05/22/18
113/859289.1 Webster ES: WSM Project MOD-DBB >$10M  08/01/16 Project Assessment 10/29/14 05/26/15 04/11/18 05/22/18
pNEY 90110050.1 Baker ES: WSM Project MOD-DBB $5M - $10M  02/06/07 A Pre-Schematic Design 09/20/17 03/14/18 05/03/18 06/12/18
p8RY S0115.1 Freese ES: WSM Project MOD-DBB $1M-$5M  08/01/16 Project Assessment 06/12/17 01/04/18 04/16/18 06/12/18
pRIS) S0161.1 Juarez ES: WSM Project MOD-DBB $1M-$5M  08/01/16 Project Assessment 06/12/17 01/04/18 04/16/18 06/12/18
pog S0113.1 Franklin ES: WSM-A Project MOD-DBB $1M-$5M 05/02/11 A Pre-Schematic Design 07/11/16 02/02/17 05/21/18 07/10/18
phk] S0283.1 Valencia Park: WSM Project MOD-DBB $1M-$5M  08/01/16 Project Assessment 07/10/17 01/31/18 05/25/18 07/10/18
JRE) 50134.1 Hage ES: WSM Project MOD-DBB $5M - $10M  08/01/16 Project Assessment 06/30/17 04/02/18 07/05/18 08/14/18
120/59156.1 Jerabek ES: WSM-A Project MOD-DBB >$10M 07/21/11 A Pre-Schematic Design 07/17/17 04/16/18 07/17/18 08/14/18
jx§ 90590003.1 Central ES: Major Site Rebuild Project NS-DBB $1IM-$5M 01/15/14 A Pre-Schematic Design 06/21/17 12/20/117 07/23/18 08/28/18
f¥¥l S0214.1 Harriet Tubman Village: WSM Project MOD-DBB $1M-$5M  08/03/15 Project Assessment 06/03/16 03/08/17 07/31/18 09/11/18
pvX] S9237.1 Perry ES: WSM-A Project MOD-DBB $1M-$5M  05/02/11 A Pre-Schematic Design 07/11/16 04/11/17 07/24/18 09/11/18
$9143.1 Hearst ES: WSM Project MOD-DBB $1M-$5M  01/02/14 Project Assessment 08/22/17 05/23/18 08/23/18 10/09/18
JPE) 59149.1 Horton ES: WSM Project MOD-DBB $5M - $10M  08/01/16 Project Assessment 06/12/17 03/14/18 08/27/18 10/09/18
pP S0185.1 Perkins ES: WSM Project MOD-DBB $1M-$5M  08/01/16 Project Assessment 06/09/17 03/12/18 10/22/18 12/11/18
Capital Bonds - 2018 Total: $125,695,618
BID Architect Design DSA App. Bid NTP / BOE
CM Bond - 2019 Projects Type Estimate NTP Phase DSA Start__ Letter Opening Award__
g4 S0274.1 Tierrasanta ES: WSM Project MOD-DBB $1M-$5M  08/01/16 Project Assessment 08/01/16 03/06/18 01/23/19 03/12/19
p¥l] S9299.1 Mt. Everest Academy @ Wiggin: WSM Project MOD-DBB $1M-$5M  08/01/16 Project Assessment 07/18/17 04/17/18 02/12/19 03/26/19
pl] SO055.1 Carson ES: WSM Project MOD-DBB $1M-$5M  08/01/16 Project Assessment 06/02/17 03/05/18 04/25/19 05/28/19
130/9040.1 New Miramar Area Elementary Schools Project NS-DBB >$10M  05/31/17 Project Assessment 02/01/18 02/15/19 04/08/19 05/28/19
pKi} S0095.2 Euclid ES: WSM Project MOD-DBB $1M-$5M  10/03/17 Project Assessment 07/30/18 04/30/19 07/01/19 09/10/19
$9078.1 Dailard ES: WSM Project MOD-DBB $1M-$5M  08/08/16 Project Assessment 06/09/17 03/12/18 08/13/19 09/24/19
pkex] S9105.1 Fletcher ES: WSM Project MOD-DBB $1M-$5M  08/01/16 Project Assessment 06/09/17 03/12/18 08/08/19 09/24/19
pZ8 S9173.1 Linda Vista ES: WSM Project MOD-DBB $1M-$5M  08/01/16 Project Assessment 06/02/17 03/05/18 08/08/19 09/24/19
pkiy S9033.1 Boone ES: WSM Project MOD-DBB $1M-$5M  08/01/16 Project Assessment 07/10/17 04/09/18 08/22/19 10/08/19
$9077.1 Curie ES: WSM Project MOD-DBB $1M-$5M  08/01/16 Project Assessment 08/20/18 05/20/19 08/20/19 10/08/19
hkyd S0079.1 Darnall Charter ES: WSM Project MOD-DBB $1M-$5M  08/01/16 Project Assessment 08/20/18 05/20/19 08/20/19 10/08/19
$9201.1 Hickman ES: WSM Project MOD-DBB $1M-$5M  08/01/16 Project Assessment 06/09/17 03/12/18 08/23/19 10/08/19
piele] S9199.1 Mason ES: WSM Project MOD-DBB $1M-$5M  08/01/16 Project Assessment 06/12/17 03/13/18 09/06/19 10/08/19
$0195.2 Marshall ES: WSM Project MOD-DBB $1M-$5M  08/18/16 Project Assessment 07/21/17 04/20/18 09/06/19 10/22/19
f¥5N S0205.1 Promise ES @ Former Mead: WSM Project MOD-DBB $1M-$5M  08/01/16 Project Assessment 06/09/17 03/12/18 09/20/19 11/12/19
pE¥3 S0285.1 Walker ES: WSM Project MOD-DBB $1M-$5M  08/01/16 Project Assessment 06/02/17 03/05/18 09/20/19 11/12/19
f¥%3 91700001.2 Language Academy: Site Modernization MOD-DBB $1M - $5M  08/01/17 Project Assessment 08/08/18 05/08/19 11/12/19 12/10/19
pEXY S9179.1 Loma Portal ES: WSM Project MOD-DBB $1M-$5M  08/01/16 Project Assessment 06/12/17 03/13/18 10/21/19 12/10/19
Capital Bonds - 2019 Total: $88.132.518

Printed: 2/27/2014 2:27 PM
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