
Props. S and Z ICOC Subcommittee

Construction

July 10, 2014, Exhibit 3.1
$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

AWARDED

BID

Estimate

91560002.1 DEMO-IDIQ $68,171 01/13/14 A

93320001.1 CTE-DBB $5,786,193 09/24/10 A DSA Approved 04/26/12 A 01/30/14 A 03/11/14 A

90800051.1 MOD-IDIQ $1,392,113 03/26/14 A

90910001.1 MOD-IDIQ $403,592 03/28/14 A

91190002.1 MOD-IDIQ $674,253 03/31/14 A

93560001.1 CTE-DBB $1,800,000 10/08/10 A DSA Approved 12/31/13 A 03/24/14 A 04/29/14 A

FS005.1 MOD-DBB $19,734,800 04/30/07 A DSA Approved 09/05/12 A 04/16/14 A 05/13/14 A

S0321.1 MOD-DBB $14,768,114 01/25/11 A DSA Approved 12/16/13 A 04/15/14 A 05/13/14 A

93550006.1 MOD-DBB $16,962,000 09/22/10 A DSA Approved 06/02/14 A 04/22/14 A 05/27/14 A

90950002.2 MOD-DBB $273,000 11/01/12 A DSA Approved 02/28/14 A 04/22/14 A 06/10/14 A 

92000051.1 MOD-DBB $1,060,000 05/07/13 A DSA Approved 02/13/14 A 05/29/14 A 07/08/14  

91790052.1 MOD-IDIQ <$200K 07/15/14  

90730002.1 MOD-IDIQ $88,700 DSA Approved 05/06/14 A 06/18/14 A 07/29/14  

92550002.1 MOD-IDIQ $92,600 02/10/14 A DSA Approved 05/15/14 A 06/18/14 A 07/29/14  

93020051.1 MOD-IDIQ $200K - $1M 07/31/14  

92970051.1 MOD-IDIQ <$200K 08/08/14  

S0093.2 MOD-DBB $5M - $10M 09/28/09 A DSA Approved 02/18/14 A 07/15/14  09/09/14  

93190030.1 NS-DBB > $10M Schematic Design 06/20/14  08/12/14  09/23/14  

93020052.1 MOD-IDIQ <$200K 09/23/14  

93190003.1 MOD-IDIQ $1M - $5M 04/01/14 A 09/23/14

93420004.1 MOD-DBB $5M - $10M 05/17/11 A DSA Review 07/07/14  08/29/14  10/14/14  

93420004.2 MOD-IDIQ $1M - $5M 08/23/11 A DSA Review 07/07/14  10/14/14  

93340003.1 MOD-DBB > $10M 11/12/10 A DSA Approved 06/11/14 A 09/18/14  10/28/14  

93340003.2 MOD-IDIQ $1M - $5M 05/07/13 A DSA Approved 06/11/14 A 10/28/14  

93240003.1 MOD-DBB <$200K 11/19/13 A 11/24/14  

93550006.2 MOD-IDIQ $200K - $1M 07/12/13 A DSA Approved 02/14/14 A 12/05/14  

AWARDED

BID

Estimate

DATA1.1 Tech-DBB $1M - $5M 01/13/12 A 02/01/15

S9319.1 MOD-DBB $5M - $10M 11/09/10 A DSA Review 10/20/14  12/24/14  02/10/15  

93160002.1 MOD-DBB $200K - $1M 10/19/12 A DSA Approved 03/27/13 A 01/15/15  02/24/15  

91350051.1 MOD-IDIQ $200K - $1M 04/06/15  04/07/15  

90230052.1 MOD-DBB $1M - $5M 03/03/14 A Pre-Schematic Design 12/29/14  02/20/15  04/14/15  

FS006.1 MOD-DBB $5M - $10M 01/08/07 A Construction Documents 01/16/15  03/10/15  04/14/15  

90090051.1 MOD-IDIQ $1M - $5M 04/27/11 A 03/26/15  07/14/15  

90090050.1 MOD-DBB $1M - $5M 04/27/11 A Construction Documents 03/25/15  05/15/15  07/14/15  

93260052.1 MOD-IDIQ $1M - $5M 04/27/11 A Construction Documents 03/26/15  07/14/15  

93260050.1 MOD-DBB > $10M 04/27/11 A Construction Documents 03/26/15  05/15/15  07/14/15  

S9127.1 MOD-DBB $5M - $10M 08/13/13 A Construction Documents 04/17/15  06/12/15  07/28/15  

93490004.1 CTE-DBB $1M - $5M 07/01/13 A Construction Documents 02/03/15  05/01/15  07/28/15  

90130050.1 MOD-DBB $1M - $5M 08/16/13 A Schematic Design 05/29/15  08/27/15  09/29/15  

91300051.1 MOD-DBB $1M - $5M 09/18/13 A Construction Documents 07/30/15  08/31/15  10/06/15  

SOLCARPT.1 ADD-DBB $1M - $5M 01/09/14  Project Assessment 07/08/15  08/27/15  10/13/15  

93170050.1 MOD-DBB $5M - $10M 09/21/11 A Construction Documents 07/29/15  09/18/15  10/27/15  

90590051.1 MOD-DBB $200K - $1M 02/10/14  Project Assessment 08/07/15  09/29/15  11/10/15  

93160050.1 MOD-DBB > $10M 05/06/14 A Pre-Schematic Design 07/06/15  10/05/15  11/10/15  

93560003.4 MOD-DBB $1M - $5M 09/28/10 A Pre-Schematic Design 07/29/15  09/04/15  11/10/15  

93040050.2 MOD-DBB $1M - $5M 05/07/13 A Pre-Schematic Design 08/28/15  10/20/15  12/08/15  

93660002.1 CTE-DBB $1M - $5M 01/13/14 A Pre-Schematic Design 09/16/15  10/22/15  12/08/15  

S0181.1 MOD-DBB > $10M 10/07/11 A Pre-Schematic Design 08/28/15  10/05/15  12/08/15  

S0438.1 MOD-DBB $5M - $10M 03/26/14 A Pre-Schematic Design 09/03/15  10/08/15  12/08/15  

TURF1.1 MOD-IDIQ $5M - $10M 01/30/14  Project Assessment 08/25/15  12/08/15

< $200K

Project Management Report
Contract Awards

NTP / BOE

AwardCapital Bond - 2014 Projects Type

Architect

NTP

Design

Phase

3 Dana MS: F&I New ST Baseball Fields

DSA Start

DSA App.

Letter

Bid

Opening

4 Emerson Bandini ES New Synthetic Turf

5 Fulton ES New Synthetic Turf

6 San Diego HS: SciTech Biomedical Sciences 06/21/13 A

7 Bell MS: WSM Project 09/13/11 A

10 Euclid ES: Special Ed Remodel 10/02/13 A

8 Pershing MS: WSM Project 07/16/13 A

9 University City HS: Athletic Facilities & Parking Lot 11/19/13 A

11 Salk ES: Solar Panel Carport 01/09/14 A

12 Loma Portal ES: F&I Small ST Play Field

13 Crown Point ES: Move 1 Relo from MBHS 05/06/14 A

14 Sessions ES: Move 1 Relo from MBHS 05/15/14 A

17 Encanto ES: Site Modernization 09/12/13 A

15 Bell MS: F&I Typical 62000sf ST Field "Joint Use"

16 Whittier ES: Design New ST Miracle League Field

21 La Jolla HS: Stadium Project 01/31/14 A

19 Bell MS: F&I New Miracle League (Caltrak) Field

22 La Jolla HS: Track and Field Project 01/31/14 A

23 Crawford HS: Stadium and Sports Facility Improvements 11/06/13 A

24 Crawford HS: Track and Field Project 11/06/13 A

25 Roosevelt MS: Interim Housing Project

26 University City HS: Turf Fields 12/05/13 A

Capital Bonds - 2014 Total: $115,531,192

27 DC-1 @ Ed Center Server Room Equipment Installation Phase 2

NTP / BOE

Award

32 Clark MS: WSM Project 08/04/14  

Capital Bond - 2015 Projects

20 O'Farrell ES: Track and Field

DSA Start

DSA App.

Letter

Bid

OpeningType

Architect

NTP

Design

Phase

28 O'Farrell Community School: WSM Project 04/18/14 A

29 Montgomery MS: Restroom ADA Upgrades and JUA with City Of SD 03/05/13 A

31 Barnard @ Bayview Terrace ES: WSM Phase I 12/01/14  

30 Hamilton ES: Turf Field 12/24/14  

33 Audubon ES: Turf Field 07/21/14  

34 Audubon ES: WSM 07/21/14  

35 Taft MS: Joint Use - Turf Field 07/23/14  

36 Taft MS: WSM 07/23/14  

38 Mira Mesa:HS: Culinary Arts 07/28/14  

37 Grant K-8: WSM Phase I 09/23/14  

40 Joyner ES: Ocean Discovery 01/14/15  

39 Balboa ES: WSM 12/03/14  

42 Muirlands MS: WSM 11/21/14  

41 Solar Carport Project 12/16/14  

43 Central ES: Reality Changers Phase I 01/20/15  

44 Montgomery MS: WSM 01/15/15  

46 Correia MS: Lighting & Field Phase I 03/02/15  

45 San Diego HS: Stadium and Sports Facility Improvements 01/16/15  

47 Henry HS: Academy of Engineering & Design (AOED) 04/28/15  

48 Longfellow ES: WSM 03/11/15  

49 New Dawn/Riley: WSM Project 03/06/15  

50 Various Sites: Year-1 Syn. Turf Program 03/31/15  

Capital Bonds - 2015 Total: $117,878,018

O'Farrell Charter New Buildings 06/10/13 A

1 Jerabek ES: Portable/ Relocatable Demolition (4)

2 Clairemont HS: Academy of Business & Technology (AOBT) 10/03/11 A
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Props. S and Z ICOC Subcommittee

Construction

July 10, 2014, Exhibit 3.1
$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

Project Management Report
Contract Awards

AWARDED

BID

Estimate

91360050.1 MOD-DBB $1M - $5M 07/21/11 A Pre-Schematic Design 11/10/15  12/29/15  01/12/16  

92060050.1 MOD-DBB $1M - $5M 07/21/11 A Pre-Schematic Design 11/10/15  12/29/15  01/12/16  

93380051.1 MOD-DBB > $10M 03/05/14 A Pre-Schematic Design 11/03/15  12/16/15  02/09/16  

93420051.1 MOD-DBB $5M - $10M 01/02/14 A Pre-Schematic Design 11/17/15  01/13/16  02/23/16  

S0747.1 MOD-DBB $5M - $10M 09/23/11  Project Assessment 12/04/15  02/02/16  03/08/16  

93590003.1 MOD-DBB $5M - $10M 05/22/14 A Pre-Schematic Design 12/01/15  01/25/16  03/08/16  

93590050.1 MOD-DBB $5M - $10M 02/13/14 A Pre-Schematic Design 12/01/15  01/25/16  03/08/16  

S0076.1 MOD-DBB $1M - $5M 05/01/14  Project Assessment 01/07/16  02/16/16  04/12/16  

S9320.1 MOD-DBB > $10M 04/07/14 A Pre-Schematic Design 01/18/16  03/09/16  04/26/16  

93120050.1 MOD-DBB > $10M 12/15/11 A Pre-Schematic Design 02/05/16  03/29/16  05/10/16  

93410050.1 MOD-DBB $5M - $10M 09/24/10 A Pre-Schematic Design 02/03/16  03/25/16  05/10/16  

TURF2.1 MOD-IDIQ $5M - $10M 05/14/14  Project Assessment 02/10/16  05/10/16

90800051.2 MOD-IDIQ <$200K 10/22/14  Project Assessment 05/24/16

0349A.2 MOD-DBB $5M - $10M 10/18/10 A Pre-Schematic Design 02/17/16  03/31/16  05/24/16  

S9003.1 MOD-DBB > $10M 04/04/14 A Pre-Schematic Design 01/20/16  04/20/16  06/14/16  

AQUACNTR.1 ADD-DBB $1M - $5M 10/01/14  Project Assessment 03/24/16  05/13/16  06/28/16  

S9332.1 MOD-DBB > $10M 10/08/10 A Construction Documents 02/25/15  07/22/16  09/13/16  

91850051.1 MOD-DBB > $10M 04/01/14  Project Assessment 06/15/16  08/05/16  09/27/16  

93520002.2 MOD-DBB $5M - $10M 04/01/14 A Pre-Schematic Design 07/08/16  08/10/16  10/11/16  

93340050.1 NS-DBB > $10M 06/19/14  Project Assessment 07/15/16  09/06/16  10/25/16  

S9111.1 MOD-DBB $5M - $10M 06/01/14  Project Assessment 07/19/16  09/08/16  10/25/16  

AWARDED

BID

Estimate

S9355.2 MOD-DBB $5M - $10M 05/09/11 A Construction Documents 11/26/14  11/16/16  01/10/17  

93290001.1 NS-DBB $5M - $10M 11/15/13 A Pre-Schematic Design 09/06/16  11/10/16  01/10/17  

93570001.1 MOD-DBB $5M - $10M 09/28/10 A Pre-Schematic Design 10/13/16  01/18/17  02/28/17  

93040050.1 MOD-DBB $5M - $10M 08/13/15  Project Assessment 01/09/17  03/02/17  04/11/17  

93460050.1 MOD-DBB > $10M 04/08/15  Project Assessment 01/06/17  03/06/17  04/11/17  

93500050.1 MOD-DBB > $10M 12/14/10 A Pre-Schematic Design 12/27/16  02/15/17  04/11/17  

90230050.1 MOD-DBB $1M - $5M 07/31/15  Project Assessment 02/02/17  03/27/17  05/09/17  

93360002.3 MOD-DBB $200K - $1M 08/01/16  Project Assessment 04/18/17  05/23/17  

93360002.1 MOD-DBB $5M - $10M 04/21/10 A DSA Approved 05/27/14 A 04/18/17  05/23/17  

93360050.1 MOD-DBB > $10M 11/01/13 A Pre-Schematic Design 03/11/16  04/28/17  06/13/17  

93490050.1 MOD-DBB > $10M 05/18/15  Project Assessment 03/08/17  05/09/17  06/27/17  

S9037.1 MOD-DBB $1M - $5M 08/01/14  Project Assessment 04/19/16  06/02/17  07/11/17  

93560050.1 MOD-DBB > $10M 05/06/09 A Pre-Schematic Design 04/07/17  05/30/17  07/11/17  

93070050.1 MOD-DBB > $10M 08/15/14  Project Assessment 02/18/16  06/27/17  08/08/17  

91880050.1 MOD-DBB $5M - $10M 08/17/15  Project Assessment 02/20/17  06/20/17  08/08/17  

91770050.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 02/03/17  06/20/17  08/08/17  

93380052.1 ADD-DBB $1M - $5M 12/02/15  Project Assessment 06/05/17  08/01/17  09/12/17  

93380003.1 MOD-DBB > $10M 04/23/09 A Construction Documents 04/24/15  08/01/17  09/12/17  

92690050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  08/15/17  09/26/17  

91190050.1 MOD-DBB $1M - $5M 07/31/15  Project Assessment 02/02/17  08/22/17  10/10/17  

93400050.1 MOD-DBB > $10M 05/20/15  Project Assessment 04/11/17  08/30/17  10/10/17  

92270050.1 MOD-DBB $1M - $5M 07/31/15  Project Assessment 02/02/17  08/22/17  10/10/17  

S0315.1 MOD-DBB $5M - $10M 09/24/10 A Construction Documents 08/02/17  09/11/17 10/24/17

93040051.1 MOD-DBB $5M - $10M 08/10/15  Project Assessment 12/16/16  09/12/17  10/24/17  

93250050.1 MOD-DBB $5M - $10M 07/31/15  Project Assessment 02/02/17  09/12/17  10/24/17  

92770050.1 MOD-DBB $1M - $5M 07/31/15  Project Assessment 02/02/17  09/12/17  10/24/17  

91470050.1 MOD-DBB $1M - $5M 07/31/15  Project Assessment 02/02/17  09/25/17  11/14/17  

93620050.1 MOD-DBB $5M - $10M 07/31/15  Project Assessment 02/02/17  10/03/17  11/14/17  

92840050.1 MOD-DBB $1M - $5M 07/31/15  Project Assessment 02/02/17  09/20/17  11/14/17  

93420050.1 MOD-DBB $1M - $5M 08/21/11 A Pre-Schematic Design 04/12/17  10/31/17  12/12/17  

90050050.1 MOD-DBB $5M - $10M 07/31/15  Project Assessment 02/02/17  10/23/17  12/12/17  

93540050.1 MOD-DBB > $10M 07/31/15  Project Assessment 02/02/17  10/16/17  12/12/17  

I-Middle @ MacDowell: WSM 07/26/16  

Capital Bond - 2016 Projects Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

51 Hancock ES: WSM 03/04/15  

03/24/15  

52 Miller ES: WSM 03/04/15  

53 Hoover HS: 3 Story Classroom Bldg & Theater 04/30/15  

60 Mann MS: WSM Phase I 07/14/15  

55 Gompers MS Charter @ Gompers West: WSM Project and  Joint-Use Field 06/17/15  

54 La Jolla HS: BioTech Bldg

58 Magnolia @ Cleveland: WSM 04/09/15  

59 Pacific Beach MS: WSM Project 06/24/15  

56 Scripps Ranch HS: New Building 06/10/15  

57 Scripps Ranch HS: WSM 06/10/15  

61 Millennial Tech: WSM 07/10/15  

62 Various Sites: Year-2 Syn. Turf Program 09/09/15  

64 Mira Mesa HS: Stadium Improvements 06/24/15  

63 Dana MS: F&I New ST Fields Phase II

65 Adams ES: WSM Project 04/21/15  

66 Various Sites Research JUA w/YMCA for swimming pools & related facilities 10/21/15  

67 Clairemont HS: Site Modernization Project 07/08/14  

68 Perkins ES: Land Acq Project 11/20/15  

69 Morse HS: New Classroom Building Project Schedule 01/19/16  

70 Crawford HS: WSM 12/10/15  

71 Iftin Charter School @ Jackson: WSM-A Project 01/12/16  

Capital Bonds - 2016 Total: $216,382,356

Capital Bond - 2017 Projects Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

72 University City HS: Site Modernization Project 05/06/14  

73 Wilson MS: Major Site Rebuild Project 10/13/15  

74 Serra HS: New Classroom Building Project 03/31/16  

75 Correia MS: Athletic Facilities Phase II 06/15/16  

76 Madison HS: WSM 06/21/16  

77 Mission Bay HS: WSM 03/29/16  

78 Barnard @ Bayview Terrace ES: WSM Phase II 07/11/16  

79 Henry HS: Practice Field

80 Henry HS: Stadium and Sports Facility Improvements 06/07/12 A

81 Henry HS: WSM Phase II 08/17/15  

82 Mira Mesa HS: WSM 08/23/16  

83 Einstein Academy @ Brooklyn: WSM Project 07/17/15  

84 San Diego HS: WSM 10/14/16  

87 Logan ES: WSM 07/12/16  

85 CPMA @ Kroc MS: WSM Phase II 07/24/15  

86

88 Hoover HS: New Athletic Joint Use 11/07/16  

89 Hoover HS: Site Modernization Project 09/30/14  

90 Sunset View ES: WSM 07/19/16  

91 Fulton ES: WSM 07/11/16  

92 Kearny HS: WSM 09/20/16  

93 Pacific Beach ES: WSM 07/11/16  

Holmes ES: WSM and Joint-Use Field 07/11/16  

95 Correia MS WSM 07/19/16  

96 Standley MS: WSM 07/11/16  

94 Memorial & King Chavez Academies @ Memorial: WSM project 01/18/17  

99 Twain HS: WSM 07/11/16  

97 Toler ES: WSM 07/11/16  

98

100 Vista Grande ES: WSM 07/11/16  

101 La Jolla HS: WSM 08/18/16  

102 Muir @ Anderson: WSM 07/11/16  

103 Point Loma HS: WSM 07/11/16  

Capital Bonds - 2017 Total: $262,241,371
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Props. S and Z ICOC Subcommittee

Construction

July 10, 2014, Exhibit 3.1
$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

Project Management Report
Contract Awards

AWARDED

BID

Estimate

91070050.1 MOD-DBB $1M - $5M 07/31/15  Project Assessment 12/08/16  11/20/17  01/09/18  

93520050.1 MOD-DBB > $10M 04/02/12 A Pre-Schematic Design 02/01/17  01/23/18  03/13/18  

91570050.1 MOD-DBB $1M - $5M 07/31/15  Project Assessment 12/08/16  02/15/18  03/27/18  

93240050.1 MOD-DBB $5M - $10M 08/10/15  Project Assessment 12/01/17  02/21/18  04/10/18  

90070050.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 12/09/16  03/14/18  04/24/18  

92970050.1 MOD-DBB $1M - $5M 07/31/15  Project Assessment 12/08/16  03/13/18  04/24/18  

91150050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  03/23/18  05/08/18  

S9365.1 MOD-DBB $5M - $10M 08/03/15  Project Assessment 03/07/17  04/06/18  05/22/18  

93120003.2 NS-DBB > $10M 09/09/15  Project Assessment 03/14/17  04/06/18  05/22/18  

92890050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 12/07/17  04/11/18  05/22/18  

91610050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  04/16/18  06/12/18  

93570050.1 MOD-DBB $5M - $10M 09/28/10 A Pre-Schematic Design 11/18/16  05/16/18 06/26/18

92830050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  05/25/18  07/10/18  

92950050.1 MOD-DBB $5M - $10M 10/07/11 A Pre-Schematic Design 04/28/17  05/31/18  07/10/18  

91710050.1 MOD-DBB $1M - $5M 02/16/16  Project Assessment 10/23/17  06/12/18  07/24/18  

91340050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  07/05/18  08/14/18  

90590003.1 NS-DBB $1M - $5M 01/15/14 A Pre-Schematic Design 12/20/17  07/23/18  08/28/18  

S9214.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 03/08/17  07/31/18  09/11/18  

91430050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 12/07/17  08/23/18  10/09/18  

91490050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  08/27/18  10/09/18  

91850050.1 MOD-DBB > $10M 07/29/16  Project Assessment 01/31/18  10/22/18  12/11/18  

AWARDED

BID

Estimate

92740050.1 MOD-DBB $200K - $1M 07/29/16  Project Assessment 01/31/18  01/23/19  03/12/19  

S9299.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 04/17/18  02/12/19  03/26/19  

90550050.1 MOD-DBB $5M - $10M 07/29/16  Project Assessment 01/31/18  04/18/19  05/28/19  

9040.1 NS-DBB > $10M 05/31/17  Project Assessment 02/15/19  04/08/19  05/28/19  

90950050.1 MOD-DBB $1M - $5M 08/28/17  Project Assessment 02/28/19  04/19/19  06/11/19  

92350050.1 MOD-DBB $1M - $5M 07/03/17  Project Assessment 02/20/19  04/29/19  06/11/19  

91110050.1 MOD-DBB $1M - $5M 06/13/16  Project Assessment 08/30/18  05/06/19  06/25/19  

93270050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  05/21/19  07/09/19  

93110050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  05/21/19  07/09/19  

93670050.1 MOD-DBB > $10M 04/20/15  Project Assessment 11/04/16  06/11/19  07/23/19  

91750050.1 MOD-DBB > $10M 08/10/15  Project Assessment 02/10/17  06/11/19  07/23/19  

93280050.1 MOD-DBB $5M - $10M 06/12/17  Project Assessment 12/11/18  06/10/19  07/23/19  

91030050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  07/02/19  08/13/19  

92910050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  07/03/19  08/13/19  

90610050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  07/17/19  08/27/19  

90910050.1 MOD-DBB $5M - $10M 10/10/10 A Pre-Schematic Design 02/02/17  07/17/19  08/27/19  

92230050.1 MOD-DBB > $10M 03/21/17  Project Assessment 03/19/19  07/17/19  08/27/19  

90110050.1 MOD-DBB $5M - $10M 02/06/07 A Pre-Schematic Design 05/18/17  07/30/19  09/10/19  

92100050.1 MOD-DBB $1M - $5M 04/27/11 A Pre-Schematic Design 08/31/17  07/30/19  09/10/19  

90780050.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 02/01/18  08/13/19  09/24/19  

91050050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  08/08/19  09/24/19  

91730050.1 MOD-DBB $5M - $10M 07/29/16  Project Assessment 01/31/18  08/08/19  09/24/19  

90330050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  08/22/19  10/08/19  

90770050.1 MOD-DBB $5M - $10M 07/29/16  Project Assessment 01/31/18  08/20/19  10/08/19  

S9079.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 05/20/19  08/20/19  10/08/19  

92010050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  08/23/19  10/08/19  

91990050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  09/06/19  10/08/19  

91950050.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 02/01/18  09/06/19  10/22/19  

91130050.1 MOD-DBB $1M - $5M 06/01/15  Project Assessment 02/02/17  09/24/19  11/12/19  

91560050.1 MOD-DBB $1M - $5M 07/21/11 A Pre-Schematic Design 02/07/18  09/24/19  11/12/19  

92370050.1 MOD-DBB $1M - $5M 06/01/15  Project Assessment 02/02/17  09/24/19  11/12/19  

S9205.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 03/12/18  09/20/19  11/12/19  

92850050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  09/20/19  11/12/19  

91700050.1 MOD-DBB $1M - $5M 08/08/17  Project Assessment 02/07/19  10/28/19  12/10/19  

91790050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  10/21/19  12/10/19  

115 Serra HS: WSM Project 04/01/16  

Capital Bond - 2018 Projects Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

104 Florence ES: WSM 07/11/16  

105 Morse HS: WSM 07/08/16  

106 Johnson ES: WSM 07/11/16  

107 Roosevelt MS: WSM 05/10/17  

108 Angier ES WSM 07/12/16  

109 Whittier ES (Del Sol): WSM 07/11/16  

110 Freese ES: WSM 07/10/17  

111 Keiller Leadership Academy: WSM Project 06/03/16  

112 Mann MS - Site Modernization Phase II 08/17/16  

113 Webster ES: WSM 07/10/17  

114 Juarez ES: WSM 07/10/17  

116 Valencia Park ES: WSM 07/10/17  

117 Whitman ES: WSM 07/28/16  

118 Lee ES: WSM 04/05/17  

119 Hage ES: WSM and Joint-Use Field 07/10/17  

120 Central ES:  Major Site Rebuild Project 06/21/17  

121 Harriet Tubman Village: WSM Project 06/03/16  

122 Hearst ES: WSM 07/10/17  

123 Horton ES: WSM 07/10/17  

124 Perkins ES: WSM and Joint-Use Field 07/10/17  

Capital Bonds - 2018 Total: $142,538,848

Capital Bond - 2019 Projects Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

125 Tierrasanta ES: WSM 07/10/17  

126 Mt. Everest Academy @ Wiggin: WSM Project 07/18/17  

127 Carson ES: WSM 07/10/17  

128 New Miramar Area Elementary Schools Project 02/01/18  

129 Euclid ES: WSM 08/06/18  

130 Penn ES: WSM 07/26/18  

131 Foster ES: WSM 12/01/17  

132 De Portola MS: WSM 07/19/16  

133 Lewis MS: WSM 07/19/16  

134 Farb MS: WSM 04/18/16  

135 Lindbergh/Schweitzer ES: WSM 07/19/16  

136 Wangenheim MS: WSM 05/18/18  

137 Field ES: WSM and Joint-Use Field 07/19/16  

138 Wegeforth ES: WSM 07/19/16  

139 Chesterton ES: WSM 07/19/16  

140 Emerson/Bandini ES: WSM 07/11/16  

141 Oak Park ES: WSM 07/02/18  

142 Baker ES: WSM Project 11/28/16  

143 Miramar Ranch ES: WSM 04/05/17  

144 Dailard ES: WSM Project 07/11/17  

145 Fletcher ES: WSM 07/10/17  

146 Linda Vista ES: WSM 07/10/17  

147 Boone ES: WSM 07/10/17  

148 Curie ES: WSM 07/10/17  

149 Darnall Charter ES: WSM Project 08/20/18  

150 Hickman ES: WSM 07/10/17  

151 Mason ES: WSM 07/10/17  

152 Marshall ES: WSM 07/11/17  

153 Franklin ES WSM 07/11/16  

154 Jerabek ES: WSM 07/17/17  

155 Perry ES: WSM 07/11/16  

156 Promise ES @ Former Mead: WSM Project 06/09/17  

157 Walker ES: WSM 07/10/17  

Capital Bonds - 2019 Total: $194,138,982

158 Language Academy: WSM and Joint-Use Field 07/17/18  

159 Loma Portal ES: WSM 07/10/17  
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